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Final Report

Description
PROJECT AGREEMENT DESCRIPTION

Clallam County will use this grant to for the final phase of the Spruce Railroad Trail that will complete the construction of the last two miles of the historic 1918 Spruce Railroad 

Grade located between the McFee Tunnel (restored 2017) and the Daley-Rankin Tunnel (restored 2019) within the Olympic National Park. The rocking and paving effort will 

also extend the trail an additional 0.2 miles north down the Lyre River Ravine on the historic Spruce Railroad Grade alignment. The restored 8-foot wide trail includes extensive 

rock fall protection measures, crib wall restoration and a new bridge near the Daley-Rankin Tunnel. This trail is a segment of the Olympic Discovery Trail. The primary outdoor 

recreation opportunity provided by this project will be non-motorized trail use.

FINAL PROJECT DESCRIPTION
The Spruce Railroad Trail (SRRT) Final Phase Project constructed the last approximately, two miles of the historic 1918 Spruce Railroad Grade in Olympic National Park 
(ONP) located between the McFee Tunnel (Restored 2017) and the Daley-Rankin Tunnel (Restored 2020). This effort included: (1) tree felling, clearing, and grubbing; (2) 
mechanically stabilized earth (MSE) walls and other shoreline stabilization construction; (3) extensive rockfall scaling, reinforcement  (e.g. bolts, dowels, attenuators), 
protection (e.g., draped wire mesh), and other rockfall mitigation; (4) trail subgrade preparation; (5) drainage improvements (e.g., culverts); and (6) installation of a new 120-
foot long, by 12-foot wide trail bridge on the east approach to the newly restored Daley-Rankin Tunnel. The remaining work to restore the Daley-Rankin Tunnel was also 
completed concurrently with the trail construction between the tunnels with funding support under RCO WWRP Trails Project #16-1390.  

The project also completed final surfacing of the approximately four miles of trail between the SRRT Lyre River Trailhead (end of East Beach Road) and the North Shore 
Trailhead (end of Camp David Junior Road) access points. This effort included final surfacing of:  (1) the 1.8 miles of new constructed trail between the two tunnels; (2) the 
trail within the two tunnels; and (3) the remaining unpaved SRRT segments between the Lyre River Trailhead and the McFee Tunnel and the Daley-Rankin Tunnel and the North 
Shore Trailhead. The final trail surface is characterized by a minimum 13 to 14-foot wide dual tread surface comprised of a minimum 8-foot wide paved asphalt path bordered 
by 4-foot wide and 1 to 2-foot wide crushed stone/gravel tread sides. In addition, numerous pull-outs were constructed and surfaced (paved or crushed stone/gravel) 
increasing the effective tread width at those locations. 

Over 20 new trail information and warning signs at and between the Lyre River and North Shore Trailheads were installed. These signs addressed trail route identification, trail 
courtesy rules, information warning signs (e.g., low light in tunnel, rockfall areas, speed limits), and other information.  

Other supporting facility improvements in 2020 completed concurrent with the final phase SRRT construction included a parking lot expansion at the Lyre River Trailhead 
Access.  Parking improvements added 18 vehicle spaces, two ADA parking spaces, and two large parallel parking spaces that can accommodate larger vehicles/trailers (e.g., 
horse trailers). The trailhead parking area now has a total of 53 marked spaces, a designated RV parking area, picnic tables, and a pit toilets. 

The trail re-opened to the public on November 28, 2020 and this SRRT Final Phase Project concluded the multi-year ODT-SRRT effort (supported by four RCO grants) to 
construct a paved, approximately 10-mile ODT-SRRT segment around the north shore of Lake Crescent in ONP as a universally accessible, multi-purpose trail to be shared by 
hikers, bicyclists, equestrians, and people traveling in wheelchairs.

Work accomplishment and photo highlights from the project start to end (March – November 2020) are featured in the attached document titled: “Weekly Project Progress 
Newsletter Reports.”  Also, see the series of attached final photos that highlight the final trail tread, pull-outs, shoreline stabilization structures, new 12-foot wide trail bridge, 
drainage improvements (culverts), expanded parking lot, and signage additions. See also the attached news articles of the trail ribbon cutting event and trail opening.  
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Questions
#1: Describe the location of where the RCO funding acknowledgement sign is displayed

at the site.

Signs were placed on the kiosk at the Spruce Railroad Trail, Lyre 
River Trailhead Access at the end of East Beach Road and on the 
kiosk at the trailhead access at the end of Camp David Junior 
Road.  These sign extents incorporate the approximately 1.8-miles 
of constructed new trail between the tunnels as part of this final 
phase and also the project areas under RCO WWRP Grant 
Project #'s: 16-1390 and 14-1124 that also supported completion 
of the Spruce Railroad Trail.  The sign placement on each kiosk 
can be viewed in the attached final photos named  RCO Funding 
Sign (East-End) and RCO Funding Sign (West-end).  

Description is required

#2: Is there an opening ceremony or ribbon cutting event planned or has one already
occurred?

Yes
A ribbon cutting event was held on October 29, 2020.  
Representatives from Clallam County, Olympic National Park, 
RCO, and Peninsula Trails Coalition were part of the event 
presentation speakers.   Others present included the Federal 
Highway Administration (project construction managers),  
contractor representatives, and special invitees.  Attendance was 
by invite only and limited in number to comply with COVID-19 
requirements.  The event was video taped and covered by local 
press.  See the attached news articles of the trail ribbon cutting 
event and trail opening.  

Description is required

#3: Is there anything else about this project you would like to clarify or explain?

No Optional

#4: Was the project's original design modified? If yes, explain the major changes here
and attach the new design document (As Built) in PRISM.

No Optional

Final Report, Project 18-1558
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Worksites

Worksite #1: Spruce Railroad Trail and Grade in ONP Boundary

Worksite Address (Optional)
Street Address 4150 East Beach Road

City Port Angeles

State, Zip WA 98362

Worksite Details

Worksite #1: Spruce Railroad Trail and Grade in ONP Boundary

Worksite Name Spruce Railroad Trail and Grade in ONP Boundary

WORKSITE DESCRIPTION

The worksite included the approximately four-mile, Spruce Railroad Trail segment along the north shore of Lake Crescent in Olympic National Park located between the 
Lyre River Trailhead (end of East Beach Road) and the North Shore Trailhead (end of Camp David Junior Road).  The activities conducted between these two  trailhead 
access points included: 1) the construction of 1.8-miles of new trail between the McFee Tunnel (Restored 2017) and the Daley-Rankin Tunnel (Restored 2020); 2) four 
miles of final dual tread trail surfacing (asphalt and gravel); and 3) parking improvements at the Lyre River Trailhead.  The remaining work to restore the Daley-Rankin 
Tunnel as part of the trail route was also completed concurrently with the trail construction and funding support under RCO WWRP Trails Project #16-1390.

Geographic Coordinates
From mapped point: Latitude 48.066284 Longitude -123.808427

For Directions: Latitude 48.093236 Longitude -123.802159

SITE ACCESS DIRECTIONS

The most direct route to the east side of the worksite is normally by heading west from Port Angeles on US 101 for 12 miles to the intersection of East Beach Road and 
then take East Beach Road for 4.1 miles to the Spruce Railroad Trail (SRRT), Lyre River Trailhead.  However, access to the Lyre River Trailhead via East Beach Road 
from US 101 is currently closed due to debris fall hazards. The alternative access to the Lyre River Trailhead is off of SR 112 in the community of Joyce. It can be 
accessed by heading south on the Joyce-Piedmont Road off of SR 112 in Joyce to the intersection with East Beach Road in Olympic National Park and then continue 
west on East Beach Road to the trailhead. The Lyre River Trailhead is the main direct access to the SRRT and has a large parking lot at the trailhead.

The west end of the work site is accessed off of US 101 by turning onto Camp David Junior Road about 0.2 miles from the west-side of Lake Crescent in Olympic 
National Park and continuing for about 4.3-miles to the end of the road at the SRRT North Shore Trailhead Access.

Properties
Worksite # Worksite Name Property Name Sponsor Verified RCO Verified RCO Verified Map

1 Spruce Railroad Trail and Grade in ONP Boundary Spruce Railroad Trail and
Grade

N/A

Development Metrics

Worksite: Spruce Railroad Trail and Grade in ONP Boundary (#1)

Equestrian

Develop equestrian facilities

Total cost for Develop equestrian facilities

Number of corrals

Current Agreement Final

$5,000 Not Collected at Closure

New Renovate

0 0

New Renovate

0 0
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Number of loading ramps

Select the equestrian amenities

General Site Improvements

Install signs/kiosk

1 0 0 0
Note: No new loading ramp was
installed as part of this project.
The trail like many others in
Olympic National Park (ONP) is
open to equestrian use. It is
anticipated that equestrian
amenities determined to be
needed in the future will be
identified by ONP and installed by
ONP and/or through partnerships
with volunteer groups such as the
Backcountry Horsemen of
Washington.

The final project included
expanding the Lyre River
Trailhead Parking Area
concurrent with trail
improvements, including adding
two larger paved parking spots
areas that can accommodate
horse trailers. This is in addition to
a designated and marked paved
area in other recent trailhead
parking lot improvements for
horse trailers and other large
vehicles (e.g., RV’s).

Highlines

Hitching posts

Watering facilities

None

Highlines

Hitching posts

Watering facilities

None

Note: No new hitching post was
installed as part of this project.
The trail like many others in
Olympic National Park (ONP) is
open to equestrian use. It is
anticipated that equestrian
amenities determined to be
needed in the future will be
identified by ONP and installed by
ONP and/or through partnerships
with volunteer groups such as the
Backcountry Horsemen of
Washington.

The final project included
expanding the Lyre River
Trailhead Parking Area
concurrent with trail
improvements, including adding
two larger paved parking spots
areas that can accommodate
horse trailers. This is in addition to
a designated and marked paved
area in other recent trailhead
parking lot improvements for
horse trailers and other large
vehicles (e.g., RV’s).

Final Report, Project 18-1558
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Total cost for Install signs/kiosk

Enter the number of signs / kiosks

Shoreline protection 

$20,000
Note: Interpretive panels will
inform the public about the
endangered marbled murrelets
that nest near the project site in
old growth timber. Additional
panels will relate the origin of the
Beardsley Trout, a species of
bright blue colored trout found
only in Lake Crescent as a result
of the landslide that landlocked
these formerly ocean going
salmon thousands of years ago.
Additional panels will relate the
interesting history of the Spruce
Railroad Grade, its tunnels and
the workers that built it during
World War 1.

Not Collected at Closure

Number
Directional /
wayfinding signs

Informational
signs

Interpretive signs 6

Kiosks

Permanent
entrance signs

Other signs

Total 6

Number
Directional /
wayfinding signs

5

Informational
signs

6

Interpretive signs

Kiosks 2

Permanent
entrance signs

2

Other signs 6

Total 21

Note: The Lyre River Trailhead
and North Shore Trailhead access
points to the Spruce Railroad Trail
(SRRT) that served as the work
site east and west ends,
respectively had kiosks (see
attached photos showing RCO
funding signs) previously installed.
Near the start of both of these
trailheads, a SRRT entrance sign
was added, and under this sign an
Olympic Discovery Trail route sign
was added on the same post. In
addition, near the trail start of both
trailheads several information
signs were installed that contained
trail courtesy rules and other trail
information (e.g., dogs on leash
only, unlit tunnel ahead, etc...),
and trail speed limit (15 mph)
were also installed. A SRRT
parking area sign was added at
the Lyre River Trailhead. Other
signs installed between the two
trailheads included warning signs
of rockfall areas and low lighting
in tunnels. A wayfinding signs
were installed near the entrances
of the McFee Tunnel identifying a
popular, short natural tread trail
(i.e., Devils Punchbowl Trail) side
trail in the tunnel area to avoid
confusion. It is anticipated that in
the future that Olympic National
Park will add additional
informational and interpretive
signage at trailhead kiosks and
along the SRRT. See attached
final photos of examples of added
signs near trailheads and along
the trail.
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Total cost for Shoreline protection

Linear feet of shoreline protection

Select the shoreline protection type

Site Preparation

General site preparation

Total cost for General site preparation

Acres of site preparation

$750,000
Note: A majority of this cost is
directed at replacing the failed log
cribbing walls that supported the
railroad grade. Log cribbing was
utilized by the early railroad
engineers as a means to
construct a stable, low cost wall
structure where space between
the Lake and the adjacent cliffs
was to narrow to construct a
normal fill slope on the Lake side.
The logs in these log cribbing
areas has rotted away resulting in
the walls failing and collapsing into
the Lake which narrows the trail to
only several feet of width. The log
cribbing wall structures will be
replaced by rock wall and fill wall
construction techniques that will
provide stable support for the trail
and will not erode or wash into the
Lake.

Not Collected at Closure

2,000 2,000

Boulders

Bulkhead

Log boom

Plantings/vegetation

Retaining wall

Rip rap

Rock armor

Seawall

Sheet piles

Boulders

Bulkhead

Log boom

Plantings/vegetation

Retaining wall

Rip rap

Rock armor

Seawall

Sheet piles

$1,200,000
Note: Included in the site
preparation costs are $1,000,000
worth of rock fall protection
measures that need to be installed
both east and west of the Daley-
Rankin Tunnel. The 130 foot tall
exposed cliffs in this area have
been dropping rocks ranging in
size from baseballs to Volkswagon
Beetles. These cliffs will be the
site of rock fall protection
measures that include hand
scaling of all loose rock by
climbers using rock bars and
expansion pillows. Additionally,
large blocks that could loosen in

Not Collected at Closure

10.50 10.50
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Number of trail miles for site preparation

Buildings / structures to be demolished

Select the site preparation activities

Trails

4.20 4.00
Note: The project completed the
final surfacing of the
approximately four miles between
the SRRT Lyre River Trailhead
(end of East Beach Road) and the
North Shore Trailhead (end of
Camp David Junior Road) access
points. This effort included final
surfacing of: (1) the 1.8 miles of
new constructed trail between the
two tunnels; (2) the trail within the
two tunnels; and (3) the remaining
unpaved SRRT segments between
the Lyre River Trailhead and the
McFee Tunnel and the Daley-
Rankin Tunnel and the North
Shore Trailhead. Refreshing of the
previously constructed crushed
rock surfacing was needed and
done prior to paving the trail
sections east of the McFee tunnel
and west of Daley-Rankin Tunnel.
The final trail surface is
characterized by a minimum 13 to
14-foot wide dual tread surface
comprised of a minimum 8-foot
wide paved asphalt path bordered
by 4-foot wide and 1 to 2-foot
wide crushed stone/gravel tread
sides. In addition, numerous pull-
outs were constructed and
surfaced (paved or crushed
stone/gravel) increasing the
effective tread width at those
locations. See attached final
photos of trail tread and pull-out
examples.

The additional 0.2 miles of the
Spruce Railroad grade located
within Olympic National Park
(ONP) that continues north within
the Lyre River Ravine off of East
Beach Road as part of the 3.5-
mile gravel road segment of the
Olympic Discovery Trail (ODT)
was not paved. It begins about 0.3
miles north of the SRRT Lyre
River Trailhead access, and
remains subject to limited vehicle
access associated with timber
harvesting (when active) and
several private inholders; and
therefore, is not eligible for
funding under the grant. Future
surfacing improvements of this
shared access road and ODT
aligned along the historic railroad
grade, including the 0.2 mile ONP
segment, will be considered in the
future subject to available funding.

0 0

Demolition

General site prep activities

Mobilization

Removal of piling

Surveying

Traffic control

Other

Demolition

General site prep activities

Mobilization

Removal of piling

Surveying

Traffic control

Other

Final Report, Project 18-1558
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Trail development

Total cost for Trail development

Miles of hard surfaced trail developed / renovated by surface type

$1,800,000 Not Collected at Closure

Miles
Asphalt 2.00

Boardwalk

Concrete

Crushed stone

Recycled
materials

Resin based
stabilized
material

Soil Cement

Other hard
surface

Total 2.00

Miles
Asphalt 4.00

Boardwalk

Concrete

Crushed stone

Recycled
materials

Resin based
stabilized
material

Soil Cement

Other hard
surface

Total 4.00

Note: The project completed the
final surfacing of the
approximately four miles between
the SRRT Lyre River Trailhead
(end of East Beach Road) and the
North Shore Trailhead (end of
Camp David Junior Road) access
points. This effort included final
surfacing of: (1) the 1.8 miles of
new constructed trail between the
two tunnels; (2) the trail within the
two tunnels; and (3) the remaining
unpaved SRRT segments between
the Lyre River Trailhead and the
McFee Tunnel and the Daley-
Rankin Tunnel and the North
Shore Trailhead. Refreshing of the
previously constructed crushed
rock surfacing was needed and
done prior to paving the trail
sections east of the McFee tunnel
and west of Daley-Rankin Tunnel.
The final trail surface is
characterized by a minimum 13 to
14-foot wide dual tread surface
comprised of a minimum 8-foot
wide paved asphalt path bordered
by 4-foot wide and 1 to 2-foot
wide crushed stone/gravel tread
sides. In addition, numerous pull-
outs were constructed and
surfaced (paved or crushed
stone/gravel) increasing the
effective tread width at those
locations. See attached final
photos of trail tread and pull-out
examples.
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Miles of natural surfaced trail developed / renovated by surface type Miles
Natural surface 0.20

Wood chip /
engineered wood
fiber

Other natural
surface

Total 0.20

Miles
Natural surface 0

Wood chip /
engineered wood
fiber

Other natural
surface

Total 0

Note: No new natural tread
surface was developed. A short
approximately 250-foot long,
established natural tread trail
already provided lake access off
East Beach Road on the north-
side of the Lyre River Bridge
crossing approximately 800 feet
from the Spruce Railroad Trail,
Lyre River Trailhead and Parking
Area. This short trail is popular for
quick access to the lakeshore at
the headwaters of Lyre River and
also for launching kayaks,
canoes, stand-up boards, and
other personal watercraft. There is
limited roadside parking or boat
drop-off areas along the East
Beach Road shoulder to access
this trail. See the attached photo
titled Photo - Water Access
Natural Tread Trail showing a part
of the trail to the lake shore. 

As part of the Spruce Railroad
Trail Final Phase Project, the
Olympic National Park retained
the popular 0.2-mile natural tread
Devils Punch Bowl side trail along
the lake shore that connects to the
Spruce Railroad Trail at both ends
of the McFee Tunnel. Where the
Devils Punch Bowl trail meets the
lake is a popular hike, bike, and
boat-in spot for shoreline access,
swimming and diving activities.
Directional signage was installed
as part of this project to mark the
Devils Punch Bowl Trail access
points off the SRRT and also to
alert SRRT users that the Devils
Punch Bowl trail is not suitable for
wheel chairs. See the attached
photo titled: Photo-Devil Punch
Bowl Trail showing the installed
Devils Punch Bowl sign and
access point on the east side of
the McFee Tunnel.

Final Report, Project 18-1558
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Is this a dual tread trail

Trail design profile

Yes

No

Yes

No

Note: The project completed the
final surfacing of the
approximately four miles between
the SRRT Lyre River Trailhead
(end of East Beach Road) and the
North Shore Trailhead (end of
Camp David Junior Road) access
points. This effort included final
surfacing of: (1) the 1.8 miles of
new constructed trail between the
two tunnels; (2) the trail within the
two tunnels; and (3) the remaining
unpaved SRRT segments between
the Lyre River Trailhead and the
McFee Tunnel and the Daley-
Rankin Tunnel and the North
Shore Trailhead. Refreshing of the
previously constructed crushed
rock surfacing was needed and
done prior to paving the trail
sections east of the McFee tunnel
and west of Daley-Rankin Tunnel.
The final trail surface is
characterized by a 14-foot wide
dual tread surface comprised of
an 8-foot wide paved asphalt path
bordered by 4-foot wide and 2-
foot wide crushed stone/gravel
tread sides. In addition, numerous
pull-outs were constructed and
surfaced (paved or crushed
stone/gravel) increasing the
effective tread width at those
locations. See attached final
photos of trail tread and pull-out
examples.

Number
Tread width
(feet)

13

Shoulder width
(feet)

3

Cross-slope
(percent)

2

Running slope
(percent)

Number
Tread width
(feet)

13

Shoulder width
(feet)

4

Cross-slope
(percent)

2

Running slope
(percent)

Note: The final trail surface is
characterized by a minimum 13 to
14-foot wide dual tread surface
comprised of a minimum 8-foot
wide paved asphalt path bordered
by 4-foot wide and 1 to 2-foot
wide crushed stone/gravel tread
sides. In addition, numerous pull-
outs were constructed and
surfaced (paved or crushed
stone/gravel) increasing the
effective tread width at those
locations. See attached final
photos of trail tread and pull-out
examples.
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Select the trail structures

Number of at-grade road / street crossings in this project

Controls used for road / street crossings

Project involve painting, striping, or other trail/pavement marking (yes/no)

Trail bridge development

Total cost for Trail bridge development

Number of trail bridges

Select the bridge types

Provide the length and width of each bridge (feet)

Water Access

Develop access point

Culverts

Fords

Pull-outs

Puncheon

Retaining walls

Stairs

Switchbacks

Turnpike

Water bars

None

Culverts

Fords

Pull-outs

Puncheon

Retaining walls

Stairs

Switchbacks

Turnpike

Water bars

None

1 1

No road / street crossings

Bollards / gates

Pavement markings

Pedestrian signal

Signs

Speed bumps

Traffic buttons

Other road / street
crossing controls

No road / street crossings

Bollards / gates

Pavement markings

Pedestrian signal

Signs

Speed bumps

Traffic buttons

Other road / street
crossing controls

Note: The Spruce Railroad Trail
(SRRT), Lyre River Trailhead
access starts at the Lyre River
Parking area at the end of East
Beach Road in Olympic National
Park. The SRRT is part of the
Olympic Discovery Trail (ODT)
route. The ODT continues north
about 0.3 miles on East Beach
Road before turning onto a gravel
road that continues up the Lyre
River Canyon mostly along the
historic railroad grade. The start
of the trail at the Lyre River
Trailhead and Parking Area off of
East Beach Road contains trail
bollards and signage to control
vehicle access. See attached
photo showing trail bollard/signage
at the SRRT Lyre River Trailhead.

No No

$400,000 Not Collected at Closure

New Renovate

1 0

New Renovate

1 0

Aluminum

Cable suspension

Concrete

Glulam

Log

Railroad trestle

Steel

Wood

Other

Aluminum

Cable suspension

Concrete

Glulam

Log

Railroad trestle

Steel

Wood

Other

120 feet long and 12 feet wide 125 feet long and 12 feet wide

Note: See attached trail bridge
photo.

Final Report, Project 18-1558
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Total cost for Develop access point

Number of designated water access points

Describe the designated water access point (stairs, ramp, etc.)

$10,000 Not Collected at Closure

1 1

A natural tread trail will be
developed from the trailhead
parking area to Lake Crescent for
Kayaks, canoes and Stand Up
Paddleboards.

See Note.

Note: A short approximately 250-
foot long, established natural tread
trail already provided lake access
off East Beach Road on the north-
side of the Lyre River Bridge
crossing approximately 800 feet
from the Spruce Railroad Trail,
Lyre River Trailhead and Parking
Area. This short trail is popular for
quick access to the lakeshore at
the headwaters of Lyre River and
also for launching kayaks,
canoes, stand-up boards, and
other personal watercraft. There is
limited roadside parking or boat
drop-off areas along the East
Beach Road shoulder to access
this trail. See the attached photo
titled Photo - Water Access
Natural Tread Trail showing a part
of the trail to the lake shore. 

As part of the Spruce Railroad
Trail Final Phase Project, the
Olympic National Park retained
the popular 0.2-mile natural tread
Devils Punch Bowl side trail along
the lake shore that connects to the
Spurce Railroad Trail at both ends
of the McFee Tunnel. Where the
Devils Punch Bowl trail meets the
lake is a popular hike, bike, and
boat-in spot for shoreline access,
swimming and diving activities.
Directional signage was installed
as part of this project to mark the
Devils Punch Bowl Trail access
points off the SRRT and also to
alert SRRT users that the Devils
Punch Bowl trail is not suitable for
wheel chairs. See the attached
photo titled: Photo-Devil Punch
Bowl Trail showing the installed
Devils Punch Bowl sign and
access point on the east side of
the McFee Tunnel.

The 1.8 miles of new trail
construction between the McFee
and Daley-Rankin tunnels as well
as much of the approximately four
miles of trail surface paving
improvements part of this project
provides many locations for
disbursed physical access to the
water edge.

Overall Metrics

Trail Overview

Primary trail name

Alternate trail name

Current Agreement Final

Spruce Railroad Trail Spruce Railroad Trail

Olympic Discovery Trail - Spruce
Railroad Trail Segment

Olympic Discovery Trail - Spruce
Railroad Trail Segment

Final Report, Project 18-1558
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Total length of trail developed/renovated in the project

How many new trail miles will be created as the result of this project

4.20 4.00
Note: The project completed the
final surfacing of the
approximately four miles between
the SRRT Lyre River Trailhead
(end of East Beach Road) and the
North Shore Trailhead (end of
Camp David Junior Road) access
points. This effort included final
surfacing of: (1) the 1.8 miles of
new constructed trail between the
two tunnels; (2) the trail within the
two tunnels; and (3) the remaining
unpaved SRRT segments between
the Lyre River Trailhead and the
McFee Tunnel and the Daley-
Rankin Tunnel and the North
Shore Trailhead. Refreshing of the
previously constructed crushed
rock surfacing was needed and
done prior to paving the trail
sections east of the McFee tunnel
and west of Daley-Rankin Tunnel.
The final trail surface is
characterized by a minimum 13 to
14-foot wide dual tread surface
comprised of a minimum 8-foot
wide paved asphalt path bordered
by 4-foot wide and 1 to 2-foot
wide crushed stone/gravel tread
sides. In addition, numerous pull-
outs were constructed and
surfaced (paved or crushed
stone/gravel) increasing the
effective tread width at those
locations. See attached final
photos of trail tread and pull-out
examples.

4.20 4.00
Note: The project completed the
final surfacing of the
approximately four miles between
the SRRT Lyre River Trailhead
(end of East Beach Road) and the
North Shore Trailhead (end of
Camp David Junior Road) access
points. This effort included final
surfacing of: (1) the 1.8 miles of
new constructed trail between the
two tunnels; (2) the trail within the
two tunnels; and (3) the remaining
unpaved SRRT segments between
the Lyre River Trailhead and the
McFee Tunnel and the Daley-
Rankin Tunnel and the North
Shore Trailhead. Refreshing of the
previously constructed crushed
rock surfacing was needed and
done prior to paving the trail
sections east of the McFee tunnel
and west of Daley-Rankin Tunnel.
The final trail surface is
characterized by a minimum 13 to
14-foot wide dual tread surface
comprised of a minimum 8-foot
wide paved asphalt path bordered
by 4-foot wide and 1 to 2-foot
wide crushed stone/gravel tread
sides. In addition, numerous pull-
outs were constructed and
surfaced (paved or crushed
stone/gravel) increasing the
effective tread width at those
locations. See attached final
photos of trail tread and pull-out
examples.
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Total length of continuous trail after this project is complete

Designed trail use

Managed trail uses

Trail plan

Sites Improved

Project acres developed

Project acres renovated

Completion Date

Projected date of completion

90.00
Note: There are 37 miles of
contiguous trail between the east
county line of Clallam County and
the Elwha River. There are 25
miles of contiguous trail between
the Elwha River and the Lyre River
Trailhead on Lake Crescent. The
Spruce Railroad is 4 miles long at
Lake Crescent. The restored
Spruce Railroad Grade located
west of the Spruce Railroad Trail
add an additional 16 miles of
contiguous trail to the Camp
Creek Trailhead on Cooper Ranch
Road.

Additionally, there are 8 miles of
contiguous trail in Jefferson
County from the Port Townsend
Marina to the 4 corners are near
Highway 20.

90.00

Bicycle

Pedestrian

Equestrian

Bicycle

Pedestrian

Equestrian

Bicycle

Equestrian

Hiking/walking

Mountain biking

Snow trail - nonmotorized

Other nonmotorized

Bicycle

Equestrian

Hiking/walking

Mountain biking

Snow trail - nonmotorized

Other nonmotorized

Collected on Application Not Collected at Closure

1.00 1.00

9.00 9.00

10/29/2021 11/28/2020

Development Costs

Final amounts include a pending billing
Date of Last Released Billing 10/02/2020

Worksite: Spruce Railroad Trail and Grade in ONP Boundary (#1)

SPLIT OUT FINAL TOTAL BELOW

Proposed Final

$4,185,000.00 $4,689,825.62
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Equestrian Costs

General Site Improvements Costs

Site Preparation Costs

Trails Costs

$5,000 $0
Note: The final project included
expanding the Lyre River
Trailhead Parking Area
concurrent with trail
improvements, including adding
two larger paved parking spots
areas that can accommodate
horse trailers. This is in addition to
a designated and marked paved
area in other recent trailhead
parking lot improvements for
horse trailers and other large
vehicles (e.g., RV’s). 

No additional loading ramp or
hitching post was installed along
the Spruce Railroad Trail at this
time. The trail like many others in
Olympic National Park (ONP) is
open to equestrian use. It is
anticipated that equestrian
amenities determined to be
needed in the future will be
identified by ONP and installed by
ONP and/or through partnerships
with volunteer groups such as the
Backcountry Horsemen of
Washington.

$770,000 $840,275
Note: These costs are associated
with trail preparation associated
with construction of retaining walls
and shoreline stabilization.

$1,200,000 $1,235,002
Note: Site preparation costs
included mobilization,
survey/staking, quality control,
testing, contractor scheduling,
erosion control, clearing/grubbing,
roadway excavation, traffic
control, and other site
improvement costs.

$2,200,000 $2,614,549
Note: Trail costs included bridge
abutments, bridge, rockfall
mitigation, subgrade aggregate,
culverts, restoration (i.e., put back
topsoil, mulching), and final dual
tread surfacing.
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Water Access Costs

Difference

$10,000 $0
Note: A short approximately 250-
foot long, established natural tread
trail provides lake access off East
Beach Road on the north-side of
the Lyre River Bridge crossing
approximately 800 feet from the
Spruce Railroad Trail, Lyre River
Trailhead and Parking Area. This
short trail is popular for quick
access to the lakeshore at the
headwaters of Lyre River and also
for launching kayaks, canoes,
stand-up boards, and other
personal watercraft. There is
limited roadside parking or boat
drop-off areas along the East
Beach Road shoulder to access
this trail. See the attached photo
titled Photo - Water Access
Natural Tread Trail showing a part
of the trail to the lake shore. 

As part of the Spruce Railroad
Trail Final Phase Project, the
Olympic National Park retained
the popular 0.2-mile natural tread
Devils Punch Bowl side trail along
the lake shore that connects to the
Spurce Railroad Trail at both ends
of the McFee Tunnel. Where the
Devils Punch Bowl trail meets the
lake is a popular hike, bike, and
boat-in spot for shoreline access,
swimming and diving activities.
Directional signage was installed
as part of this project to mark the
Devils Punch Bowl Trail access
points off the SRRT and also to
alert SRRT users that the Devils
Punch Bowl trail is not suitable for
wheel chairs. See the attached
photo titled: Photo-Devil Punch
Bowl Trail showing the installed
Devils Punch Bowl sign and
access point on the east side of
the McFee Tunnel.

The 1.8 miles of new trail
construction between the McFee
and Daley-Rankin tunnels as well
as much of the approximately four
miles of trail surface paving
improvements part of this project
provides many locations for
disbursed physical access to the
water edge.

$0
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Billed Summary
Final amounts include a pending billing

Date of Last Released Billing 10/02/2020
Project Agreement Totals To Date

Category RCO Total Expended Non Reimbursable Total Billed

Development

Construction 1,999,950.00 4,185,000.00 4,689,825.62 4,689,825.62

AA&E

Development Total 1,999,950.00 4,185,000.00 4,689,825.62 4,689,825.62

Total 1,999,950.00 4,185,000.00 4,689,825.62 4,689,825.62

Sponsor Match

Project Funding

Value of federal funds leveraged

Grant Funding Received

Proposed Final

Collected at Closure $2,627,188.00

Collected at Closure Dollars
Local $750,000

State $1,999,950

Federal $2,627,188

Private $50,000

Total $5,427,138
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Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

# 457305 # 457306 # 458137 # 458138 # 458139

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

12/24/2020 Map: Boundary map – Final GIS_SpruceRR_portion.zip SteveG GIS_SpruceRR_portion.zip, 458145
Final Report, 12/28/2020, Accepted

12/24/2020 Plans (As Built) Spruce Railroad Trail Construction Plan SteveG Spruce Railroad Trail Construction
Plan.pdf, 458144
Final Report, 12/28/2020, Accepted

12/24/2020 Photo Natural Tread Trail Near East Trailhead
(12-10-20)

SteveG Natural Tread Trail Near East Trailhead
(12-10-20).jpg, 458143
Final Report, 12/28/2020, Accepted

12/24/2020 Photo New trail bridge (12-10-20) SteveG New trail bridge (12-10-20).jpg, 458142
Final Report, 12/28/2020, Accepted

12/24/2020 Photo Dual Trail Segment Example One (12-
10-20)

SteveG Dual Trail Segment Example One (12-
10-20).jpg, 458141
Final Report, 12/28/2020, Accepted

12/24/2020 Photo Dual Tread & Pull-out Example Two (12-
10-20)

SteveG Dual Tread & Pull-out Example Two (12-
10-20).jpg, 458140
Final Report, 12/28/2020, Accepted

12/24/2020 Photo Dual Tread & Pull-out Example 3 (12-10-
20)

SteveG Dual Tread & Pull-out Example 3 (12-10-
20).jpg, 458139
Final Report, 12/28/2020, Accepted

12/24/2020 Photo Devil Punchbowl Side Trail-Sign (12-10-
20)

SteveG Devil Punchbowl Side Trail-Sign (12-10-
20).jpg, 458138
Final Report, 12/28/2020, Accepted

12/24/2020 Photo East Trailhead Access Control-Signs
(12-10-20)

SteveG Lyre River Trailhead Access Control-
Signs (12-10-20).jpg, 458137
Final Report, 12/28/2020, Accepted

12/16/2020 Photo RCO Funding Sign (West-End) SteveG RCO Sign West (12-10-20).jpg, 457306
Final Report, 12/28/2020, Accepted

12/16/2020 Photo RCO Funding Sign (East-End) SteveG RCO Sign East (12-10-20).jpg, 457305
Final Report, 12/28/2020, Accepted

12/16/2020 News Article Trail Ribbon Cutting Event Article SteveG SRRT Ribbon Cutting Event Article.pdf,
457231
Final Report, 12/28/2020, Accepted

12/16/2020 News Article Local Article on Trail Opening SteveG SRRT Trail Open Article.pdf, 457222
Final Report, 12/28/2020, Accepted

12/16/2020 Milestones Weekly Project Progress Newsletter
Reports

SteveG Project Newsletters.pdf, 457201
Final Report, 12/28/2020, Accepted

Certify & Submit
Status History

Report Status Date User Note

Accepted 12/28/2020 Beth Auerbach

Submitted 12/24/2020 Steve Gray

Draft 12/01/2020 Steve Gray

Final Report, Project 18-1558

Page 18 of 18 12/28/2020

https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=458145&sid=2B9C52B3-8EDE-4865-8411-CE804079D6D5
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=458144&sid=2B9C52B3-8EDE-4865-8411-CE804079D6D5
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=458143&sid=2B9C52B3-8EDE-4865-8411-CE804079D6D5
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=458142&sid=2B9C52B3-8EDE-4865-8411-CE804079D6D5
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=458141&sid=2B9C52B3-8EDE-4865-8411-CE804079D6D5
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=458140&sid=2B9C52B3-8EDE-4865-8411-CE804079D6D5
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=458139&sid=2B9C52B3-8EDE-4865-8411-CE804079D6D5
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=458138&sid=2B9C52B3-8EDE-4865-8411-CE804079D6D5
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PROJECT: 18-1558 DEV, SPRUCE RAILROAD TRAIL - FINAL PHASE
Sponsor: Clallam Co Public Works Dept Program: WWRP - Trails Status: Active

Project Start Date: 07/01/2019 Agreement End Date: 12/31/2021

Property Report

Property Basics

Acquisition Development

State

Property Name Spruce Railroad Trail and Grade

Property Address
(optional)

City

Zip

Property Description The project starts at the east end of North Shore Rd. and
then goes east for 4 miles through the full extent of the
Spruce Railroad Trail and then 0.3 miles through the Lyre
Trailhead and north for 0.2 miles up the Lyre River Ravine
on the Spruce RR Grade

Associated Worksite Spruce Railroad Trail and Grade in ONP Boundary (#1)

Property Location

State WA

Landowner

Landowner Name National Park Service - Olympic National Park

Address
(optional)

600 E Park Ave

City Port Angeles

Zip 98362

Landowner Type Federal

Control and Tenure

Instrument Type Interagency Agreement

Timing Existing

Term Type Fixed # of years

# Yrs 50

Expiration Date 07/01/2068

Note As a trail that is managed by Olympic National Park there is
no time limit on the easement and it is likely that the term will
be perpetual provided that congress continues to fund
maintenance in the National Parks.

Parcel Numbers

County Name Parcel Number Mapped Notes (optional)

No parcels

Recording Numbers

Instrument Type Recording Number Notes

No recordings

Sponsor Clarification

The above information is correct and complete

RCO Notes

Property data verified by RCO Staff
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Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Property Report: Spruce Railroad Trail and Grade (Worksite #1: Spruce Railroad Trail and Grade in
ONP Boundary)
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